@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: September 4, 2015 REPORT NO.: 35 PROJECT: R-29424 Indiana Ave. Reconstruction

NOTICE TO PROCEED DATE: Oct. 31, 2014

DAY & DATE WORK IN PROGRESS
Sat. / Sun. . L
8-29/8-30 No on-site activity
Mon. Milestone continued mass excavation as well as the installation of storm piping and structures at the west end of Phase I11. They also continued subgrade
8-31 preparation for sidewalks and drive approaches and their subcontractor (Harmon) continued placing concrete sidewalk and drive approaches in Phase 1.
T Milestone continued the installation of catch basins and 12” storm laterals in Phase Il as well as mass excavation in this phase of the project. Milestone
ues. - - - ; - : . .
9-1 also contlnue_d subgrade preparation for sidewalks and drive approaches and their subcontractor (Harmon) continued placing concrete sidewalk, curb
ramps and drive approaches in Phase Il.
Wed. Milestone continued the installation storm piping and inlet structures in Phase 111. They also continued preparation of subgrade for sidewalks and drive
9-2 approaches in Phase 11 and Harmon continued prep / placement of drive approaches, curb ramps and sidewalks in Phase 1B and II.
Thurs. The Contractor continued the installation of catch basins and laterals in Phase I11 and Milestone/Harmon continued preparation and placement of
9-3 sidewalk sections, drive approaches and curb ramps in Phase IB and Il. Conducted Site Walk # 8
Fri. The Contractor continued mass excavation at the west end of Phase I11. They also continued excavation and grading of sidewalks and drive approaches in
9-4 Phase 11. Harmon continued placing drive approaches in this phase of the project.
Look Ahead Milestone crews will complete mass excavation and the installation of storm piping and structures in Phase I11. Additionally, work will begin on Oak St.
for the week of and access to Oak St. via Indiana Ave. will be closed. Milestone / Harmon crews will also continue preparation and placement of sidewalks, curb ramps,
9-5thru 9-11 and drive approaches in Phases | and 11.




